

De Lux Productions - Celebrate Freedom Dallas 2010
Southfork Ranch Plano, TX
Tentative Production Schedule for June 22 - 27, 2010
As of June 21, 2010

DATE	START	CREW	GOAL
Tuesday			
06/22/2010			
	1:45 PM		SDV Arrives DFW American Air #1713
	2:30 PM		Site Survey / Stake out stage
			Take delivery of office trailer
			Take delivery of fork lifts - Sunbelt
			1 - 21' straight mast and 1 - 6,000 lb capacity reach style
			Take delivery of backstage san-o-let
DATE	START	CREW	GOAL
Wednesday			
06/23/2010			
	6:00 AM	1 working steward	Construct roof
		2 fork drivers	Load in lights
		12 stage hands	
		2 riggers	
		TMS crew 4	
	7:00 AM		Stage truck arrives - unload and begin building stage
	8:00 AM	Kohler	Hook up power for lights & roof
	10:30 AM		Crew Lunch for 25 (onsite by KLTY)
	11:00 AM		Resume stage and roof construction
	2:00 PM		Break crew as needed

De Lux Productions - Celebrate Freedom Dallas 2010
Southfork Ranch Plano, TX
Tentative Production Schedule for June 22 - 27, 2010
As of June 21, 2010

DATE	START	CREW	GOAL
Thursday			
06/24/2010	6:00 AM	1 working steward 2 fork drivers 12 stage hands 2 riggers ?? TMS crew 4	Continue to build stage, roof and lights
	7:00 AM	same crew Crossroads crew 4	Load in Sound
	8:00 AM	Kohler Electric	Hook up power for sound
	10:30 AM		Crew lunch for 30 provided by KLTY
	12:00 PM		Jumbotron Arrives
	1:45 PM		Andy Dunning arrives Dallas
	1:45 PM		Julie De Vos arrives
	2:36 PM		Chuck Davis arrives
	2:00 PM		Break crew when done
	TBD	2 or 3 hands stay 2 Climbers	Andy Dunning focus and programming Focus lights and hang roof banner
DATE	START	CREW	GOAL
Friday			
06/25/2010	8:00 AM	1 working steward 6 stage hands TMS crew 4 Crossroads crew 5 Souncheck Austin Crossroads	Load in acts, push carts, make things happen Delivers and set backline Mic stage and ring out drums
	10:00 AM		Soundchecks begin with Hawk Nelson See separate schedule
	11:00 AM	Screen Works	Park Jumbotron
	12:30 PM		Crew lunch for 25 provided by KLTY
	TBD	TNDV	Video truck arrives
	5:30 PM		Cover gear and clear stage
	TBD	2 climbers	Lighting crew touch up and focus for Saturday

De Lux Productions - Celebrate Freedom Dallas 2010
Tentative Production Schedule for August 28 - September 2, 2007
As of June 21, 2010

DATE	START	CREW	GOAL
40355			
Saturday	8:00 AM	1 working steward 3 stage hands	Show call all technical crew
		Crossroads crew 5	
		TMS crew 2	
		TNDV crew 6	
	8:00 AM		Audio crew call Video crew call Video screens on - time tbd
	8:00 AM		Mercy Me loads in and soundchecks
	10:00 AM		Show starts with Robert Gotcher Band See Separate Show Schedule
	12:00 PM	Need truck from ranch contact Sally Parker	Third Day arrives between 11 and 12, load & set gear run fiber optic snake to FOH, work through day in wings
	Noon		Crew lunch for 25 provided by KLTY
	5:00 PM		Crew dinner for 30 provided by KLTY
		Add 3 hands	
	7:00 PM	4 spot ops	Turn on Spotlights
	9:00 PM		Crew dinner for 35 provided by KLTY
	10:50 PM		Show Ends
	11:00 PM		Fresh crew + existing crew for load out
		add 2 riggers	Load out band gear
		add 2 Fork ops	Load out Sound & Lights
		add 14 stage hands	Load out continues until stage and roof are out Goal is to be done by 6 am
Sunday			Scott leaves
Monday			Pick up forklifts